

## CMAQ/TAP Schedule Change Request Form

## Project Identification

TIP ID	03-21-0007	Sponsor	Northwest Council/Mount Prospect
Project Location Description		<p>Algonquin Road from Dearborn Court to Elmhurst Road in Mount Prospect. New sidewalk on the south side and an off-road shared use path on the north side. Addition of pedestrian and bicycle crossings on Algonquin Road at signalized intersections, including the addition of pedestrian signals. Existing roadway lighting will be upgraded and new roadway lighting will be installed on the eastern portion.</p>	

## Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	2025
ROW	2026
CONST	2026

Phase	Programmed FFY
ENG	
IMP	

### Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2	2024	4/1/24
ROW	2025	10/1/24
CONST	2026	11/7/25

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP		

## Reason for Request

Check here if the reason is a scope change ☐ and complete a [Scope Change Request](#) form.

The Village is prepared to begin Phase II Engineering immediately with ROW to follow in FY2025. This will allow the Village to be in a better position to meet the FY2026 Construction schedule.

### Additional Comments

--