

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	18-25-0020	Sponsor	Metra
Project Location Description	Western Avenue Yard, 47 th Street Yard, and Blue Island Yard		

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	N/A
CONST	

Phase	Programmed FFY
ENG	
IMP	2029

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW	N/A	
CONST		

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP	2026 2029	2/2026 3/2029

Reason for Request

Check here if the reason is a scope change ☐ and complete a [Scope Change Request](#) form.

Metra's Switch Locomotives Procurement Project (TIP ID 18-25-0020) contract award is anticipated in CY 2026. To meet the obligations as currently planned, Metra requests \$4,000,000 of CMAQ programmed for FFY2029 funding to be reprogrammed to FFY2025.

Additional Comments

A breakdown of the requested changes to future funding for Switch Locomotive Procurement is outlined below:

FFY 2026 CMAQ funding amount currently programmed: \$0

FFY 2026 CMAQ funding amount requested to reprogram from FFY 2029: \$4,000,000

FFY 2029 CMAQ funding amount currently programmed: \$9,600,000

FFY 2029 CMAQ funding amount after requested change: \$5,600,000