

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	03-21-0003	Sponsor	Village of Streamwood
Project Location Description		IL 59 between Hummingbird Lane and Madison Drive	

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	2023
ROW	
CONST	2026

--	--

Phase	Programmed FFY
ENG	
IMP	

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW		
CONST	2023	08/2023

--	--	--

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP		

Reason for Request

Check here if the reason is a scope change and complete a [Scope Change Request](#) form.

Additional Comments

Project is in Phase II (5310 agreement for Phase II executed in July 2022) targeting a construction letting of August 2023. This request is to move the programmed TAP funds for construction into FFY 2023. The project also has ITEP funds (\$1,816,000) for construction in MYB and STP-SF (\$482,855) funds for CON/CE programmed in FFY 2026.

The project applied for additional TAP funds (\$1,000,000) for construction as part of the Cycle 15 (2022) ITEP Call for Projects.