

## CMAQ/TAP Cost Change Request Form

### Project Identification

TIP ID	03-21-0003	Sponsor	Village of Streamwood
Project Location Description	Bridge over IL 59 between Hummingbird Lane and Madison Drive		

### Currently Programmed Funding – Before cost change(s)

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG1	2020	450	0	0	N/A	Local	<input checked="" type="checkbox"/>
ENG 2	2023	479	184	38	ITEP	Local	<input checked="" type="checkbox"/>
ROW							<input type="checkbox"/>
CONST	2023	6,510	3,928	60	ITEP, TAP, STP-SF	Local	<input type="checkbox"/>
CE	2023	570	456	80	STP-SF	Local	
<b>Total</b>		<b>\$8,009</b>	<b>\$4,568</b>				

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG							<input type="checkbox"/>
IMP							<input type="checkbox"/>
<b>Total</b>							

### Actual/Estimated Costs and Schedule – Including cost change(s)

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated federal authorization date**
ENG1	2020	450	0	0			
ENG 2	2023	479	184	38			
ROW							
CONST	2023	6,510	5,208	80	ITEP, TAP, STP-SF	Local	06/23/2023
CE	2023	724	579	80	STP-SF, TAP	Local	
<b>Total</b>		<b>\$8,009</b>	<b>\$5,971</b>				

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated FTA Grant

							approval date***
ENG							
IMP							
<b>Total</b>							

### Requested Cost Changes (+/-)

Check all that apply:  Cost Increase    Transfer of Funds    Reinstatement of Deferred Funds

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds(\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG1					
ENG 2					
ROW					
CONST	2023	0	1,280 (TAP)	80	
CE	2023	154	123 (TAP)	80	
<b>Total</b>		<b>\$1,403</b>	<b>\$1,403</b>		

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds (\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG					
IMP					
<b>Total</b>					

### Reason for Request

Check here if the reason is a scope change  and complete a [Scope Change Request](#) form.

Cost increase request for both CON and CE. The current construction cost estimate is \$6,510,000. 80% of \$6,510,000 is \$5,208,000, and the current federal funding programmed for construction is \$3,928,000 (split between ITEP, TAP and STP-SF), which results in \$1,280,000 in requested additional TAP funding for construction. The current CE estimate is \$723,582. 80% of \$723,582 is \$578,866, and current federal funding for CE is \$456,000 (STP-SF only), which results in \$122,866 in requested additional funding for CE. Together, this would result in a total requested increase of \$1,402,866 in federal funding for CON/CE.

### State and Federal Project Information

Select One.

- State/Federal Project or Grant Numbers Provided Below
- Most recently *approved* PPI Form Attached
- Local Agency Agreement Attached

Phase	State Job Number X-00-000-00	Federal Project Number XXX-0000(000)	FTA Grant Number IL-XX-XXXX-XX
ENG1	P-		
ENG 2	D-		
ROW	R-		
CONST	C-		
ENG			
IMP			

**Additional Comments**

--