

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID	03-18-0007	Sponsor	IDOT – D1
Project Location Description	IL 19/Irving Park Rd at Wise Rd		

Currently Programmed Funding – Before cost change(s)

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG1							<input type="checkbox"/>
ENG 2							<input type="checkbox"/>
ROW							<input type="checkbox"/>
CONST	FY 2023	2,000	1,504	75%	CMAQ	IL/Local	<input type="checkbox"/>
CE							
Total	FY 2023	2,000	1,504	75%	CMAQ	IL/Local	

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG							<input type="checkbox"/>
IMP							<input type="checkbox"/>
Total							

Actual/Estimated Costs and Schedule – Including cost change(s)

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated federal authorization date**
ENG1							
ENG 2							
ROW							
CONST	FY 2023	2,500	2,000	80%	CMAQ	IL/State	
CE							
Total	FY 2023	2,500	2,000	80%	CMAQ	IL/State	

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated FTA Grant approval date***
ENG							
IMP							
Total							

Requested Cost Changes (+/-)

Check all that apply: Cost Increase Transfer of Funds Reinstatement of Deferred Funds

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds(\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG1					
ENG 2					
ROW					
CONST	FY 2023	500,000	496,000	80%	
CE					
Total	FY 2023	500,000	496,000	80%	

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds (\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG					
IMP					
Total					

Reason for Request

Check here if the reason is a scope change and complete a [Scope Change Request](#) form.

The Scope is unchanged. Increase cost based on final engineers estimate based on current unit prices.

State and Federal Project Information

Select One.

- State/Federal Project or Grant Numbers Provided Below
- Most recently *approved* PPI Form Attached
- Local Agency Agreement Attached

Phase	State Job Number X-00-000-00	Federal Project Number XXX-0000(000)	FTA Grant Number IL-XX-XXXX-XX
ENG1	P-91-254-13		
ENG 2	D-91-181-19		
ROW	R-90-019-16		
CONST	C-91-409-19	7JNK(944)	
ENG			
IMP			

Additional Comments