

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	01-94-0006	Sponsor	Chicago Transit Authority
Project Location Description	Red Line Extension - The proposed 5.6-mile extension would include four new stations near 103rd Street, 111th Street, Michigan Avenue, and 130th Street		

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	
CONST	2027 - \$30m

Phase	Programmed FFY
ENG	
IMP	

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW		
CONST	2024 - \$30m	

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP		

Reason for Request

Check here if the reason is a scope change ☐ and complete a [Scope Change Request](#) form.

The Chicago Transit Authority (CTA) is advancing the RLE project through the Federal Transit Administration (FTA) Capital Investment Grants (CIG) New Starts program. CTA must complete the final Engineering phase of the New Starts program to be eligible to receive a nearly \$2 billion federal Full Funding Grant Agreement (FFGA) for RLE. Construction is anticipated to follow in 2025.

Additional Comments

The CTA respectfully requests the acceleration of \$30 million of the \$100 million in awarded Carbon Reduction Program funds for the Red Line Extension (RLE) project.