

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	01-12-0002	Sponsor	Chicago Department of Transportation
Project Location Description	Citywide Mobile Field Deployments		

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	N/A

CONST	
-------	--

Phase	Programmed FFY
ENG	
IMP	MYB

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW	N/A	

CONST		
-------	--	--

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP	FY2027	4/1/2027

Reason for Request

Check here if the reason is a scope change ☒ and complete a [Scope Change Request](#) form.

The request is driven by a strategic shift from static to flexible infrastructure to better serve Chicago's dynamic traffic environment. While the original project was intended to use permanent Variable Message Signs (VMS), this revision adopts Portable Changeable Message Signs (PCMS). This change allows for greater agility in managing high-impact events (e.g., the Chicago Marathon) and unpredictable emergencies. By integrating these units with the Advanced Traffic Management System (ATMS) and combining resources with the Arterial Detection Grant (01-12-0005), the project will achieve superior real-time data connectivity and more efficient resource allocation than the original static plan.

Additional Comments

--