

## CMAQ/TAP Schedule Change Request Form

### Project Identification

TIP ID	01-12-0005	Sponsor	Chicago Department of Transportation
Project Location Description		Citywide Mobile Field Deployments	

### Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	N/A

CONST	
-------	--

Phase	Programmed FFY
ENG	
IMP	MYB

### Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW	N/A	

CONST		
-------	--	--

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP	FY2027	4/1/2027

### Reason for Request

Check here if the reason is a scope change  and complete a [Scope Change Request](#) form.

The request reflects a shift from hardware-intensive infrastructure to a data-driven, modernized approach for traffic monitoring. By pivoting from physical in-ground detectors to third-party data collection, CDOT can achieve significantly broader geographic coverage across Chicago's arterial network at a lower maintenance cost. This approach leverages existing GPS/probe technology to provide real-time metrics (speed, travel time, and congestion) that integrate directly into the ATMS. Combining this with Grant 01-12-0002 ensures that the data gathered is immediately and powering the messaging on the Portable Changeable Message Signs (PCMS) to improve overall citywide mobility and traveler information.

### Additional Comments