

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	07-23-0004	Sponsor	City of Oak Forest
Project Location Description		Natalie Creek Trail – Central Avenue Segment	

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	

CONST	FY 2028
-------	---------

Phase	Programmed FFY
ENG	
IMP	

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW		

CONST	FY 2026	
-------	---------	--

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP		

Reason for Request

Check here if the reason is a scope change ☐ and complete a [Scope Change Request](#) form.

The prefinal PS&E were submitted to IDOT in September 2025. The project is currently scheduled for an April 2026 Letting and will be ready to go if the schedule change is approved.

Additional Comments

A connecting segment of the Natalie Creek Trail along 151st Street is funded with ITEP dollars and is scheduled for construction in FY 2027. It is desirable to have the Central Avenue segment completed prior to the 151st Street segment since it provides direct access to the High School, Library and a major park facility on Central Avenue.