
Updated 8/11/2016 

CMAQ/TAP Scope Change Request Form 
 

Project Identification 
 

TIP ID 01-12-0005 Sponsor Chicago Department of Transportation 

Project Location Description Citywide Arterial Network 
 

 
Revised Project Scope 
 

The new project scope seeks to achieve the same goals as the original projects 
but through a modernized approach. Instead of in-ground detectors, CDOT will 
leverage third-party data collection efforts to gather real-time travel time, speed, 
and congestion performance metrics across Chicago’s arterial street network. This 
data will be integrated into the City of Chicago’s Advanced Traffic Management 
System (ATMS). The third-party data will expand the data coverage area to 
supplement existing CTA bus probe data and field devices. Utilizing the ATMS’s 
robust GIS segment architecture, the new data will be applied to the arterial map 
and used to support traffic management, operations, planning, and traveler 
information functions.  
 
This Grant will be combined with the Arterial VMS Traveler Information System 
Phase I Grant (01-12-0002). Both Grants will be combined to focus on traffic 
mobility and information connectivity to the ATMS. 
 
 
 
Changes to Location/Limits (if applicable) 
☒ Map Attached 
 
Name of Street or Facility to be Improved 
      

Marked Route # 
      

North/West Reference Point/Cross St/Intersection 
       

Marked Route # 
      

Municipality & County 
Chicago, Cook 

South/East Reference Point/Cross St/Intersection 
       

Marked Route # 
      

Municipality & County 
      

Other Project Location Information 
      
 
Changes to Emissions Benefit Analysis (not required of TAP projects) 
 
☒The proposed scope change will not affect the emissions benefits of the project.   
☐The proposed scope change will affect the emissions benefits of the project – continue to next page. 
 



Updated 8/11/2016 

Cost/Schedule Changes 
☐ The scope change will result in a cost change. A Cost Change Request form was submitted. 
☒ The scope change will result in a schedule change.  A Schedule Change Request form was submitted. 
 
Additional Comments 
      
 
 
 
 
 
 
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1
http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1

