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CMAQ/TAP Schedule Change Request Form 
 

Project Identification 
 

TIP ID 11-25-0021 Sponsor City of Harvard 

Project Location Description Rte. 173 Sidewalks (Marengo Road to US Rte. 14) 
 

 
Currently Programmed Schedule 
 

Phase Programmed 
FFY 

ENG1 2027 
ENG2 2028 
ROW 2028 

CONST 2029 
 

Phase Programmed 
FFY 

ENG3 2029 
IMP 2029 

  
Requested Schedule 
 

Phase Starting FFY Actual or 
Anticipated 
Authorization 
Date 

ENG1 2026       
ENG2 2027       
ROW 2027       

CONST 2028  
 

Phase Starting FFY Actual or 
Anticipated 
Authorization 
Date 

ENG3 2028       
IMP 2028       

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 

Only schedule change to match project progression. 
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

