

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	18-22-0056	Sponsor	Metra
Project Location Description	Rolling Stock project – not location specific		

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	N/A
CONST	

Phase	Programmed FFY
ENG	
IMP	2025, 2027, 2028

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW	N/A	
CONST		

		Anticipated Authorization Date
ENG		
IMP	2025	4/2025
	2026	2/2026
	2027	3/2027
	2028	3/2028

Phase	Starting FFY	Actual or
-------	--------------	-----------

Reason for Request

Check here if the reason is a scope change ☐ and complete a [Scope Change Request](#) form.

Metra's Zero Emissions Trainsets Project (TIP ID 18-22-0056) has an active contract. To fund the contract as currently scheduled, Metra requests \$72,525,000 of CMAQ funds programmed for FFY 2028 to be reprogrammed for FFY 2026.

Additional Comments

The Zero-Emissions Trainsets project is ongoing. FFY 2025 CMAQ funds will be expended by March of 2026. A breakdown of the requested changes to future funding is outlined below:
FFY 2026 CMAQ funding amount currently programmed: \$0
FFY 2026 CMAQ funding amount requested to reprogram from FFY 2028: \$72,575,000
No change to FFY 2027 CMAQ funding amount currently programmed: \$20,975,863
FFY 2028 CMAQ funding amount currently programmed: \$119,320,000
FFY 2028 CMAQ funding after requested change: \$46,745,000