

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	04-17-0011	Sponsor	Forest Preserve District of Cook Co
Project Location Description		Des Plaines River Trail from Touhy to North Avenue	

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	

CONST	2025
-------	------

Phase	Programmed FFY
ENG	
IMP	

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW		

CONST	2023	01/2023
-------	------	---------

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP		

Reason for Request

Check here if the reason is a scope change and complete a [Scope Change Request](#) form.

Segment 4 (Lawrence to Irving Park) of the Des Plaines River Trail from Touhy to North Avenue is on the January letting.

Additional Comments

TAP-L funding was programmed for two different segments of the overall Des Plaines River Trail from Touhy to North Avenue project. Segment 3 (Bryn Mawr to Lawrence) led by the Forest Preserve District of Cook Co went to construction in FFY 2022 and now the Segment 4 led by Schiller Park is preparing for construction in FFY 2023.