

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	18-21-0027	Sponsor	Metra
Project Location Description	Rolling Stock project – Rock Island Branch between LaSalle St. Station in Chicago and Blue Island Vermont Street Station		

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	N/A
CONST	

Phase	Programmed FFY
ENG	
IMP	2027

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW	N/A	
CONST		

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP	2026 2027	3/2026 3/3027

Reason for Request

Check here if the reason is a scope change ☐ and complete a [Scope Change Request](#) form.

A contract award for Metra's Battery Powered Locomotives Project (TIP ID 18-21-0027) is expected in CY 2026. To meet this obligation as scheduled, Metra requests \$9,024,137 of CMAQ funds programmed for FFY 2027 to be reprogrammed for FFY 2026.

Additional Comments

A breakdown of the requested changes to CMAQ funding schedule for the Battery Powered Locomotives project is outlined below.
FFY 2026 CMAQ funding amount currently programmed: \$0
FFY 2026 CMAQ funding amount requested to reprogram from FFY 2027: \$9,024,137
FFY 2027 CMAQ funding amount currently programmed: \$29,024,137
FFY 2027 CMAQ funding after requested change: \$20,000,000