

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID	01-02-0030	Sponsor	CDOT
Project Location Description	State Lake Loop Elevated Station		

Currently Programmed Funding – Before cost change(s)

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG1	2015, 2016	4000	4000	80	CMAQ	TDC	<input type="checkbox"/>
ENG 2	2020, 2021	7000	7000	80	CMAQ	TDC	<input type="checkbox"/>
ROW	NA						<input type="checkbox"/>
CONST	2022 - 2025	167400	167400	80	CMAQ	TDC	<input type="checkbox"/>
CONST	2023	34080	340800	100	STP	NA	
Total							

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
Const	2023	8770	0	0	NA	Local	<input type="checkbox"/>
Const	2023	1000	1000	100	Com Proj	NA	<input type="checkbox"/>
Total		222250	213480	96			

Actual/Estimated Costs and Schedule – Including cost change(s)

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated federal authorization date**
ENG1							
ENG 2							
ROW							
CONST							
CE							
Total							

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated FTA Grant approval date***
ENG							
IMP							

Total							
--------------	--	--	--	--	--	--	--

Requested Cost Changes (+/-)

Check all that apply: Cost Increase Transfer of Funds Reinstatement of Deferred Funds

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds(\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG1					
ENG 2					
ROW					
CONST	2010	500			From 01-12-0008 const
CE					
Total					

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds (\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG					
IMP					
Total					

Reason for Request

Check here if the reason is a scope change and complete a [Scope Change Request](#) form.

CDOT would like to transfer \$500,000 from Washington/Wabash construction to fund State/Lake construction cost.

State and Federal Project Information

Select One.

- State/Federal Project or Grant Numbers Provided Below
 Most recently *approved* PPI Form Attached
 Local Agency Agreement Attached

Phase	State Job Number X-00-000-00	Federal Project Number XXX-0000(000)	FTA Grant Number IL-XX-XXXX-XX
ENG1	P-		
ENG 2	D-		
ROW	R-		
CONST	C-		IL-95-X027
ENG			
IMP			

Additional Comments

--