

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID	03-21-0006	Sponsor	Village of Niles
Project Location Description	Caldwell Ave From Touhy Ave to Intersection of Caldwell & Touhy Avenue of Distance (mile) .5		

Currently Programmed Funding – Before cost change(s)

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG 1	2021	44	0	0		Local / Invest in Cook	<input checked="" type="checkbox"/>
ENG 2	2022	41	0	0		Local / Invest in Cook	<input checked="" type="checkbox"/>
ROW							<input type="checkbox"/>
CONST	2022	450	360	80	TAP-L	Local / Invest in Cook	<input type="checkbox"/>
CE	2022	49	15	31	TAP-L	Local / Invest in Cook	<input type="checkbox"/>
Total		584	375	64			

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG							<input type="checkbox"/>
IMP							<input type="checkbox"/>
Total							

Actual/Estimated Costs and Schedule – Including cost change(s)

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated federal authorization date**
ENG 1	2021	44	0	0		Local / Invest in Cook	08/13/2019
ENG 2	2022	41	0	0		Local / Invest in Cook	11/17/2021
ROW							

CONST	2022	540	432	80	TAP-L	Local / Invest in Cook	09/23/2022
CE	2022	49	15	31	TAP-L	Local / Invest in Cook	09/23/2022
Total		674	447	66			

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated FTA Grant approval date***
ENG							
IMP							
Total							

Requested Cost Changes (+/-)

Check all that apply: Cost Increase Transfer of Funds Reinstatement of Deferred Funds

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds(\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG 1					
ENG 2					
ROW					
CONST	2023	90	72	80	N/A
CE					
Total					

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds (\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG					
IMP					
Total					

Reason for Request

Check here if the reason is a scope change and complete a [Scope Change Request](#) form.

Awarded bid price exceeds design engineering cost estimate.

State and Federal Project Information

Select One.

- State/Federal Project or Grant Numbers Provided Below
 Most recently *approved* PPI Form Attached

Local Agency Agreement Attached

Phase	State Job Number	Federal Project Number	FTA Grant Number
	X-00-000-00	XXX-0000(000)	IL-XX-XXXX-XX
ENG1	P-		
ENG 2	D-		
ROW	R-		
CONST	C-91-124-22	0G34(073)	
ENG			
IMP			

Additional Comments

--