

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	18-22-0056	Sponsor	Metra
Project Location Description	Rolling Stock – not location specific		

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	
CONST	

Phase	Programmed FFY
ENG	
IMP	2027, 2028

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW		
CONST		

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP	2025	2/2025
IMP	2027	2/2027
IMP	2028	2/2028

Reason for Request

Check here if the reason is a scope change and complete a [Scope Change Request](#) form.

Metra applied for CMAQ funds for implementation of its Zero-Emissions Locomotives/Trainsets project (TIP ID 18-22-0056). Metra is also scheduled receive CMAQ funds in FFY 2025. The FFY 2025 funds were initially programmed for Metra’s Alternative Fuel Locomotives project (18-21-0027), which is delayed. Metra’s Board approved a contract for Zero Emissions Trainsets on February 21, 2024. Metra requests use of the FFY 2025 CMAQ funds for the Zero Emissions Trainsets.

Additional Comments

Metra will submit a separate Schedule Change Request form regarding the delay for project 18-21-0027.

FFY 2025 CMAQ funding amount requested to reprogram to this project: \$29,024,137
 FFY 2027 CMAQ funding currently programmed: \$50,000,000
 FFY 2027 CMAQ funding to reprogram from this project into 18-21-0027: \$29,024,137
 FFY 2028 CMAQ funding currently programmed: \$119,320,000