

## CMAQ/TAP Cost Change Request Form

### Project Identification

TIP ID	02-19-0008	Sponsor	Village of Lincolnwood
Project Location Description	Touhy Ave at Cicero Ave Intersection Improvements		

### Currently Programmed Funding – Before cost change(s)

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG1							<input type="checkbox"/>
ENG 2	2022	210	168	80	CMAQ- STA	State	<input type="checkbox"/>
ROW	2022	410	328	80	CMAQ- STA	State	<input type="checkbox"/>
CONST	2023	2000	1600	80	CMAQ- STA	State	<input type="checkbox"/>
CE	2023	220	176	80	CMAQ- STA	State	
Total		2,840	2,272	80	CMAQ- STA	State	

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG							<input type="checkbox"/>
IMP							<input type="checkbox"/>
Total							

### Actual/Estimated Costs and Schedule – Including cost change(s)

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated federal authorization date**
ENG1							
ENG 2	2023	323	259	80	CMAQ- STA	State	
ROW	2024	410	328	80	CMAQ- STA	State	
CONST	2024	2000	1600	80	CMAQ- STA	State	
CE	2024	220	176	80	CMAQ- STA	State	
Total		2953	2363	80	CMAQ-	State	

					STA		
Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated FTA Grant approval date***
ENG							
IMP							
Total							

### Requested Cost Changes (+/-)

Check all that apply: ☒ Cost Increase ☐ Transfer of Funds ☐ Reinstatement of Deferred Funds

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds(\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG1					
ENG 2	2023	113	91	80	
ROW					
CONST					
CE					
Total					

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds (\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG					
IMP					
Total					

### Reason for Request

Check here if the reason is a scope change ☒ and complete a [Scope Change Request](#) form.

See Attached Scope Change Request form

### State and Federal Project Information

Select One.

- ☐ State/Federal Project or Grant Numbers Provided Below  
☒ Most recently *approved* PPI Form Attached  
☐ Local Agency Agreement Attached

Phase	State Job Number	Federal Project Number	FTA Grant Number
	X-00-000-00	XXX-0000(000)	IL-XX-XXXX-XX
ENG1	P-		

ENG 2	D-		
ROW	R-		
CONST	C-		
ENG			
IMP			

### **Additional Comments**

--