

## CMAQ/TAP Cost Change Request Form

### Project Identification

TIP ID	07-19-0031	Sponsor	Calumet Park
Project Location Description	Metra Station Access Improvements, Ashland Avenue and 124 <sup>th</sup> Street		

### Currently Programmed Funding – Before cost change(s)

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG1	N/A						<input checked="" type="checkbox"/>
ENG 2	2025	77.222	41.378	53.6	CMAQ	RTA/Local	<input type="checkbox"/>
ROW	N/A						<input type="checkbox"/>
CONST	2026	277.569	222.055	80	CMAQ	RTA	<input type="checkbox"/>
CE							
<b>Total</b>		<b>354.791</b>	<b>263.433</b>	<b>74.3</b>			

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG							<input type="checkbox"/>
IMP							<input type="checkbox"/>
<b>Total</b>							

### Actual/Estimated Costs and Schedule – Including cost change(s)

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated federal authorization date**
ENG1	N/A						
ENG 2	2025	77.222	41.378	53.6	CMAQ	RTA/Local	5/2025
ROW	N/A						
CONST	2026	277.569	222.055	80	CMAQ	RTA	6/2026
CE	2026	50	40	80	CMAQ	Local	6/2026
<b>Total</b>		<b>404.791</b>	<b>303.433</b>				

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated FTA Grant approval date***
ENG							
IMP							
<b>Total</b>							

## Requested Cost Changes (+/-)

Check all that apply:  Cost Increase  Transfer of Funds  Reinstatement of Deferred Funds

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds(\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG1					
ENG 2					
ROW					
CONST					
CE	2026	50	40	80	
<b>Total</b>		<b>50</b>	<b>40</b>	<b>80</b>	

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds (\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG					
IMP					
<b>Total</b>					

## Reason for Request

Check here if the reason is a scope change  and complete a [Scope Change Request](#) form.

Request CE CMAQ funding.

## State and Federal Project Information

Select One.

- State/Federal Project or Grant Numbers Provided Below  
 Most recently *approved* PPI Form Attached  
 Local Agency Agreement Attached

Phase	State Job Number X-00-000-00	Federal Project Number XXX-0000(000)	FTA Grant Number IL-XX-XXXX-XX
ENG1	P-		
ENG 2	D-TBD	TBD	
ROW	R-		
CONST	C-TBD	TBD	
ENG			
IMP			