CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	06-20-0019	Sponsor	Village of Orland Park
Project Lo	cation Description	installation of a providing a con- side of the 167t	ulti-use Path: The proposed project includes n asphalt path that replaces intermittent sidewalk, tinuous off-street shared-use path along the south h Street, from Steeplechase Parkway to the existing and Trail at 104th Avenue.

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	

Phase	Programmed FFY
ENG	
IMP	

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW	2026	2024

|--|

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP		

Reason for Request

Check here if the reason is a scope change	and complete a Scope Change Request form
check here if the reason is a scope change	Tana complete a coope change negacot form

The project has completed plats and will be able to submit the ROW agreement for approval in early 2024.

Additional Comments