

CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID	12-24-0012	Sponsor	Village of Plainfield
Project Location Description	143 rd Street from Wallin Dr to Van Dyke Rd in Plainfield, IL		

Currently Programmed Funding – Before cost change(s)

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG1							<input type="checkbox"/>
ENG 2	2024	80	64	80%	CMAQ	Local/RT A	<input type="checkbox"/>
ROW		0	0	0			<input type="checkbox"/>
CONST	2026	787.99	630.392	80%	CMAQ	Local/RT A	<input type="checkbox"/>
CE		0	0	0			
Total		867.99	694.392	80%	CMAQ	Local/RT A	

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG							<input type="checkbox"/>
IMP							<input type="checkbox"/>
Total							

Actual/Estimated Costs and Schedule – Including cost change(s)

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated federal authorization date**
ENG1							
ENG 2	2025	100	80	80%	CMAQ	Local/RTA	
ROW	2025	100	80	80%	CMAQ	Local/RTA	
CONST	2026	600	480	80%	CMAQ	Local/RTA	
CE	2026	100	80	80%	CMAQ	Local/RTA	
Total		900	720	80%	CMAQ	Local/RTA	

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated FTA Grant approval date***
ENG							

IMP							
Total							

Requested Cost Changes (+/-)

Check all that apply: Cost Increase Transfer of Funds Reinstatement of Deferred Funds

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds(\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG1					
ENG 2	2025	20	16,000	80%	From Const
ROW	2025	100	80,000	80%	From Const
CONST	2026	-187.99	-150,392	80%	To Eng 2, ROW, CE
CE	2026	100	80,000	80%	\$54,392 from const
Total		32.010	\$25,608		

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds (\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG					
IMP					
Total					

Reason for Request

Check here if the reason is a scope change and complete a [Scope Change Request](#) form.

State and Federal Project Information

Select One.

- State/Federal Project or Grant Numbers Provided Below
- Most recently *approved* PPI Form Attached
- Local Agency Agreement Attached

Phase	State Job Number X-00-000-00	Federal Project Number XXX-0000(000)	FTA Grant Number IL-XX-XXXX-XX
ENG1	P-		
ENG 2	D-		
ROW	R-		
CONST	C-		
ENG			
IMP			