

## CMAQ/TAP Cost Change Request Form

### Project Identification

TIP ID	16-19-0036	Sponsor	CTA
Project Location Description	Bus Slow Zones Elimination Program		

### Currently Programmed Funding – Before cost change(s)

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG	2022	1,675	1,675	100	CMAQ	TDCs	<input type="checkbox"/>
ENG	2025	2,000	2,000	100	CMAQ	TDCs	
IMP/CON	2025	13,200	13,200	100	CMAQ	TDCs	<input type="checkbox"/>
<b>Total</b>		<b>16,875</b>	<b>16,875</b>				

### Actual/Estimated Costs and Schedule – Including cost change(s)

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated FTA Grant approval date***
ENG	2022	1,675	1,675	100	CMAQ	TDCs	
ENG	2025	4,640	4,640	100	CMAQ	TDCs	
IMP/CON	2025	10,560	10,560	100	CMAQ	TDCs	
<b>Total</b>		<b>16,875</b>	<b>16,875</b>				

### Requested Cost Changes (+/-)

Check all that apply:  Cost Increase  Transfer of Funds  Reinstatement of Deferred Funds

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds (\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG	2022	0	0		
ENG	2025	2,640	2,640		IMP/CON
IMP/CON	2025	(2,640)	(2,640)		ENG
<b>Total</b>		<b>0</b>	<b>0</b>		

### Reason for Request

Check here if the reason is a scope change  and complete a [Scope Change Request](#) form.

The CMAQ funds are 100% as they are being match with Toll Development Credits (TDCs). The project requires additional engineering work for final design. The remaining funding for Construction is sufficient to complete the original scope of work.

### State and Federal Project Information

Select One.

- State/Federal Project or Grant Numbers Provided Below
- Most recently *approved* PPI Form Attached
- Local Agency Agreement Attached

Phase	State Job Number X-00-000-00	Federal Project Number XXX-0000(000)	FTA Grant Number IL-XX-XXXX-XX
ENG1	P-		
ENG 2	D-		
ROW	R-		
CONST	C-		
ENG			IL-2002-023-01-00
IMP/CON			IL-2002-023-01-00

### Additional Comments