

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	16-25-0011	Sponsor	Metra
Project Location Description	Edgebrook Station, 6400 N Kinzua Ave., Chicago		

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	N/A
CONST	

Phase	Programmed FFY
ENG	
IMP	2029

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW	N/A	
CONST		

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP	2026	4/2026

Reason for Request

Check here if the reason is a scope change ☐ and complete a [Scope Change Request](#) form.

To fund the Edgebrook Station project (TIP ID 16-25-0011) construction contract as scheduled, Metra requests \$800,000 of CMAQ funds for RTA Access to Transit programmed for FFY 2029 to be reprogrammed for FFY2026.

Additional Comments

A breakdown of the requested changes to future funding for the Edgebrook Station project, part of the RTA Access to Transit program, is outlined below.

FFY 2026 CMAQ funding amount currently programmed: \$0

FFY 2026 CMAQ funding amount requested to reprogram from FFY 2029: \$800,000

FFY 2029 CMAQ funding amount currently programmed: \$800,000