

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	07-21-0016	Sponsor	IDOT – D1
Project Location Description		Dixie Hwy from I-80 to 167 th Street	

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	In – House
ENG2	In – House
ROW	N/A

CONST	FFY 25
-------	--------

Phase	Programmed FFY
ENG	
IMP	

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1	In - House	
ENG2	In – House	
ROW	N/A	N/A

CONST	FFY 23	5/15/23
-------	--------	---------

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP		

Reason for Request

Check here if the reason is a scope change ☐ and complete a [Scope Change Request](#) form.

This Project was requested as a larger CMAQ Project 13-18-0001 which was already approved by CMAQ. The District broke out smaller projects for this improvement.

Additional Comments