

Legislation Details (With Text)

File #: 22-219 **Version:** 1 **Name:**
Type: Procurements and Contract **Status:** Passed
File created: 4/28/2022 **In control:** CMAP Board
On agenda: 5/11/2022 **Final action:** 5/11/2022
Title: Cost increase in the amount of \$80,000 and 13-month contract extension with Jacobs Engineering Group, Inc., for Grade-Crossing Feasibility Project

Sponsors:**Indexes:****Code sections:**

Attachments: 1. Jacobs Contract Extension/Cost Increase FY2023

Date	Ver.	Action By	Action	Result
5/11/2022	1	CMAP Board	approved	Pass

Cost increase in the amount of \$80,000 and 13-month contract extension with Jacobs Engineering Group, Inc., for Grade-Crossing Feasibility Project

ACTION REQUESTED: Approval

PURPOSE & ACTION: CMAP Board approved a contract with Jacobs Engineering Group, Inc., for grade-crossing feasibility studies in the amount of \$300,000. On March 10, 2021, the contract was extended to June 30, 2022, and included a cost increase of \$49,900, increasing the total not-to-exceed cost of the project to \$349,900.00. Staff is now seeking Board approval for an additional increase in the amount of \$80,000 in the contract amount, bringing the total not-to-exceed cost of the contract to \$429,900.