

Legislation Details (With Text)

File #: 23-113 **Version:** 1 **Name:**

Type: Approval Item **Status:** Passed

File created: 2/2/2023 **In control:** CMAQ & TAP Project Selection Committee

On agenda: **Final action:** 2/9/2023

Title: IDOT - Grouped Signal Interconnect Projects (02-21-0004, 02-21-0005, 02-21-0006, 04-21-0010, 04-21-0011, 04-21-0012, 05-21-0002, 06-21-0009, 10-21-0012, 10-21-0013, 12-21-0027) - see Project Change Memo for project segment locational names

Sponsors:

Indexes:

Code sections:

Attachments: 1. CMAQ Schedule Change_US41_ChurchSt_NilesCenterRd, 2. CMAQ Schedule Change_DevonAve_IL50_Kenton_LemontAve, 3. CMAQ Schedule Change_US41_MainSt, 4. CMAQ Schedule Change_17th_I290_14thSt, 5. CMAQ Schedule Change_IL43_ArmitageAve_IL64, 6. CMAQ Schedule Change_US20_I294_WolfRd, 7. CMAQ Schedule Change_26th_at_RiversideDr, 8. CMAQ Schedule Change_79th_88thAve_IL50, 9. CMAQ Schedule Change_IL131_SaratogaSt_IL137, 10. CMAQ Schedule Change_IL131_atMLKDr, 11. CMAQ Schedule Change_IL7_7thAve_Adelmann

Date	Ver.	Action By	Action	Result
2/9/2023	1	CMAQ & TAP Project Selection Committee	approved	Pass

IDOT - Grouped Signal Interconnect Projects (02-21-0004, 02-21-0005, 02-21-0006, 04-21-0010, 04-21-0011, 04-21-0012, 05-21-0002, 06-21-0009, 10-21-0012, 10-21-0013, 12-21-0027) - see Project Change Memo for project segment locational names

ACTION REQUESTED: Approval

PURPOSE & ACTION: The sponsor requests schedule change of 2025 to 2024 for the subject projects.