

Legislation Details (With Text)

File #: 23-123 **Version:** 1 **Name:**

Type: Procurements and Contract **Status:** Passed

File created: 2/22/2023 **In control:** CMAP Board

On agenda: **Final action:** 4/12/2023

Title: Contract cost increase and contract term extension with Resource Systems Group (RSG) for the activity-based model update in an amount not to exceed \$50,000

Sponsors:

Indexes:

Code sections:

Attachments: 1. RSG cost increase and extension memo

Date	Ver.	Action By	Action	Result
4/12/2023	1	CMAP Board	approved	Pass

Contract cost increase and contract term extension with Resource Systems Group (RSG) for the activity-based model update in an amount not to exceed \$50,000

ACTION REQUESTED: Approval

PURPOSE & ACTION: In January 2021, the CMAP Board approved a contract with RSG to update the sub-models, such as the work from home and long-term choice sub-models for the activity-based travel demand models (ABM). There is a need to repeat the model calibration work. An extension through June 30, 2023 and an increase in the contract amount of up to \$50,000 with RSG is requested. The cost increase will be paid for with FY 2023 UWP funds.