

Legislation Text

File #: 22-219, **Version:** 1

Cost increase in the amount of \$80,000 and 13-month contract extension with Jacobs Engineering Group, Inc., for Grade-Crossing Feasibility Project

ACTION REQUESTED: Approval

PURPOSE & ACTION: CMAP Board approved a contract with Jacobs Engineering Group, Inc., for grade-crossing feasibility studies in the amount of \$300,000. On March 10, 2021, the contract was extended to June 30, 2022, and included a cost increase of \$49,900, increasing the total not-to-exceed cost of the project to \$349,900.00. Staff is now seeking Board approval for an additional increase in the amount of \$80,000 in the contract amount, bringing the total not-to-exceed cost of the contract to \$429,900.