

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	04-17-0011	Sponsor	Forest Preserve District of Cook County
Project Location Description	Rehabilitation of the Des Plaines River Trail from Fullerton Avenue at the north to North Avenue at the south for a distance of 1.3 miles. In addition to the trail rehabilitation and reconstruction on existing alignment, the project includes a path on new alignment, boardwalks and signalized crossings at North Avenue and Strieby Drive.		

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	
CONST	2027

Phase	Programmed FFY
ENG	
IMP	

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW		
CONST	2026	09/18/2026

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP		

Reason for Request

Check here if the reason is a scope change ☐ and complete a [Scope Change Request](#) form.

We are requesting to move CON (\$9,017,500 Fed) and CE (\$901,700 Fed) funding for this project from FFY 2027 to FFY 2026. Letting for this project is scheduled for 09/18/2026. Most of construction will occur in 2027 as the letting is at the end of FFY 2026.

Letting in FFY 2026 is necessary to keep the project on schedule, as tree removal is limited to a specific window from fall through spring to avoid impacts to bat species on site.

Additional Comments

CON and CE were the only phases funded by CMAQ/TAP for this project, so all other phases were left blank. There are no changes to project scope.