

## CMAQ/TAP Schedule Change Request Form

### Project Identification

TIP ID	03-22-0009	Sponsor	City of Prospect Heights
Project Location Description	Wolf Rd From Edward Rd to Palatine Frontage Road		

### Currently Programmed Schedule

Phase	Programmed FFY
ENG1	
ENG2	
ROW	
CONST	2025

Phase	Programmed FFY
ENG	
IMP	

### Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1		
ENG2		
ROW		
CONST	2024	12/8/2023

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP		

### Reason for Request

Check here if the reason is a scope change ☐ and complete a [Scope Change Request](#) form.

Final plans have been submitted to IDOT for a letting on January 19, 2024. ROW is anticipated to be certified in time for this letting. Construction will commence in Spring 2024.

### Additional Comments

CON = \$1,317,332  
CE = \$65,000