

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID	11-25-0021	Sponsor	City of Harvard
Project Location Description		Rte. 173 Sidewalks (Marengo Road to US Rte. 14)	

Currently Programmed Schedule

Phase	Programmed FFY
ENG1	2025
ENG2	2029
ROW	2029

CONST	2029
-------	------

Phase	Programmed FFY
ENG	
IMP	

Requested Schedule

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG1	2027	
ENG2	2028	
ROW	2028	

CONST	2029	2029
-------	------	------

Phase	Starting FFY	Actual or Anticipated Authorization Date
ENG		
IMP		

Reason for Request

Check here if the reason is a scope change ☐ and complete a [Scope Change Request](#) form.

Match RTA & CMAQ funding schedules

Additional Comments

--